
i ^ j L 

^ i w t 

/ 

CH2MHILL 

June 20,2003 

175041.PP.01 

PPA Reqion 6 Records Ctr. 

Mr. Dion Novak ^^'^^^ 

S: 

CH2M HILL 

135 South 84th Street 

Suite 325 

Milwaukee, Wl 53214-1456 

Tel 414.272.2426 

Fax 414.272.4408 

Remedial Project Manager (SR-6J) 
U.S. Environmental Protection Agency 362900 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision 
Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Dear Mr. Novak: 

Enclosed please find four copies of the Remedial Investigation/Feasibilitif Study Oversight Work 
Plan Revision Request No. 1 for the Eagle Zinc Site, Hillsboro, Illinois. This Work Plan 
Re^asion Request No. 1 and the financial information are being submitted in response to the 
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve 
Nathan and Marshall McReynolds. 

If you have any questions please do not hesitate to contact me at 314-421-0313, ext. 239. 

Sincerely, 

CH2M HILL 
/ 

Timothy Big^yR.G 
' "^ i t e Manag 

Enclosures 
c: Stephen Nathan, PO/U.S. EPA, Region 5 

Marshall McReynolds, CO/U.S. EPA, Region 5 
Ike Johnson, PM/CH2M HILL, Milwaukee 
Dan Plomb, DPM/CH2M HILL, Milwaukee 
Matt Kluge, KA/CH2M HILL, Milwaukee 
Lauri Gorton, QAM/CH2M HILL, Milwaukee 
Cherie Wilson, AA/CH2M HILL, Milwaukee 



Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 

Remedial Investigation/Feasibility Study Oversight 
WA No. 136-RSBD-B5Y7AVA No. 219-RSBD-B5Y7 

Contract No. 68-W6-0025 
June 20, 2003 

This Work Plan Revision Request No. 1 defines the scope of activities, schedule, and budget for 
completing the Remedial Investigation/Feasibility Study (RI/FS) oversight for the Eagle Zinc 
Site located in the Township of Hillsboro in Montgomery County, Illinois. This Work Plan 
Revision Request No. 1 is submitted pursuant to the amended Work Assignment Form (WAF), 
Re\'^ision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated 
May 29,2003. The work wiU be performed in accordance with Work Assignment (WA) No. 136-
RSI3D-B5Y7, under Contract No. 68-W6-0025. 

Phiise n of the RI field work was conducted by Environ from March 10 through March 19,2003. 
CH2M HILL provided oversight of the field activities for USEPA. Phase n RI field activities 
included: sampling and analysis of surface water for organic and inorganic parameters; 
installation of monitoring wells and sampHng of soil/groundwater for organic and inorganic 
parameters; installation of temporary piezometers for determination of groundwater elevations; 
and collection of additional stockpiled residual materials for inorganic parameters. 

Based on the Phase II RI analytical data, additional Phase II RI field work was deemed 
necessary by the PRPs to adequately characterize the site. The additional field work will 
corusist of the installation/samphng of offsite monitoring wells and the sampling of offsite 
surface water samples for inorganic parameters. An onsite monitoring weU that could not be 
installed during the Phase II RI field activities because of wet siu-face conditioris will be 
installed and soil/groundwater samples wiU be collected for inorganic and organic 
parameters. The field work is scheduled to begin in June 2003. 

Purpose 
The scope of work covered by this Work Plan Revision Request No. 1 comprises the 
ove?rsight portion of the PRP's RI/FS activities. These activities shaU include field 
investigations to delineate the nature and extent of contamination at the site and in nearby 
areas beyond those already identified through previous investigations. The RI/FS shall 
address site-related contaminant nature and extent, transport mechanisms, and risk 
characterization related to waste materials, surface soU, subsurface soil, groundwater, 
surface water, sediment, and air. The RI/FS is intended to both complement and complete 
the prior investigations conducted at and within the vicinity of the site. 

Project Approach 
CF12M HILL proposes to use its own persormel to perform the work listed in this Work Plan 
Revision Request No. 1. CH2M HILL wUI review the PRP deliverables to assess the 
likelihood that the RI/FS wiU achieve its goals and to provide technical assistance to USEPA 
in ]responding to public inquiries concerning existing site information. CH2M HILL wUl 
retain overall responsibility for the performance of this Work Plan Revision Request No. 1, 
including project administration, management, and commvmication with USEPA. 
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Scope of Work and Task Descriptions 
The following work breakdown struchire (WBS) outlines the tasks and subtasks through 
which the RI/FS oversight project will be executed. The WBS matches the structure defined 
in SOW Revision No. 1 dated May 29, 2003. The time frames for conducting the 
tasks/subtasks are based on the PRP's project schedule and are referenced below as 
occurring during Option Period 1 Guly 31, 2002 through September 29, 2003) and/or Option 
Period 2 (September 30, 2003 through December 30, 2004). 

Task 1 Project Planning and Support (PP) 

Subtask 1.1—Project Planning (PP.01) 

The work elements necessar\' to complete this subtask, as defined by USEPA in SOW 
Revision No. 1, are described below. It is assumed that Subtask 1.1 activities will be 
completed during Option Period 1. 

Revised RI/FS Oversight Work Plan Revision Request 

CH2M HILL has prepared this oversight Work Plan Revision Request (WPRR) under 
Subtask 1.1 (PP.01). This Work Plan Revision Request No. 1 was developed using existing 
project information and direction provided by USEPA in SOW Revision No. 1. The total 
estimated effort to complete this WPRR is 23 LOE hours. 

The total effort to date for thie activities described in the original Work Plan was 106 LOE 
hours. The total estimated LOE for Subtask 1.1, including the added effort for this WPRR, is 
129 hours. All 129 LOE hours are expected to occur during Option Period 1. 

Subtask 1.2—Preparation of Site-Specific Plans (PP.02) 

CH2M HILL submitted a site-specific Health and Safety Plan (HASP) to USEPA Region 5 on 
December 10, 2002. This effort was completed at 26 LOE hours. 

Subtask 1.3—Project Management (PP.03) 

CH2M HILL wiU perform general WA management, including management and tracking of 
costs, preparation of monthly progress reports, attendance at project meetings, and the 
preparation and submittal of invoices. Project management has been budgeted for a 
performance period of 30 months Quly 2002 through December 2004). 

Subtask 1.3.1 Monthly Project Management and Reporting 

CH2M HILL wiU provide general WA setup, management, and coordination for the 
implementation of the WA SOW. 

CH2M HILL will manage and track costs and prepare and submit invoices. Monthly reports 
wiU include the level of effort (by P-level) for the reporting period as well as the cimiulative 
amounts expended to date. An estimated 6 hours per month is allocated for project 
management and reporting (4 hours for the PM, 1 hour for the program manager, and 
1 hour for the project controls specialist) for the duration of the WA. It is assumed that the 
LOE hours for project management and reporting will be equally distributed between 
Option Period 1 and Option Period 2. An additional 3 hours have been added for 

MKE/031680041 .D0C/V2 
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management and coordination during the field oversight activities, which are assumed to 
occur during Oj^tion Period 1. The estimated total for this subtask, including work 
completed to date, is 183 LOE hours. Of the 183 LOE hours, 93 LOE hours are to occur 
during Option Period 1 and 90 LOE hours are to occur during Option Period 2. 

Subtask 1.3.2 Progress Meetings 

Duiing the coiuse of this WA, CH2M HILL will participate in progress meetings with USEPA. 
Per die SOW, j-u'̂ o CH2M HILL persormel from St. Louis wiU participate in three, 4-hour 
meetings to be held at the USEPA's Region V office. It is assumed that the three meetings wiU 
occ LU" during Option Period 2. Preparation for each meeting is estimated to require an 
additional 2 hoivrs. The estimated total LOE for this task is 60 hours (6 hours for preparation, 
30 hoiirs for travel, and 24 hours for meetings). 

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours 
are to occur during Option Period 1 and 150 LOE hours are to occur during Option Period 2. 

Tht! total LOE estimated for Task 1 is 398 hoiirs. 

Task 2 Community Relations Technical Support (CR.01) 
CH2M HILL will provide community relations technical support to USEPA throughout the RI/FS 
in accordance with Communih/ Relations in Superfund: A Handbook (June 1988). Per the SOW 
Re\'ision No. 1, it is assumed that two CH2M PULL personnel from St. Louis wUI provide technical 
support at five pubHc/availabiiity meetings in Hillsboro, Illinois, with each meeting requiring an 
overnight stay. It is assumed that the five meetings wiU occur during Option Period 2. 

The? LOE estimate assiunes that each meeting will require 16 hours (8 hours for travel and 
8 hovirs for meetings) and an additional 6 hours for meeting preparation support. The total 
LOE for Task 2 is 110 hours (80 hours for travel and meetings and 30 hours for preparation). 

Task 3 Data Acquisition Oversiglit (FI.01) 
This task involves oversight for work related to PRP sampling during the RI/FS. The PRP's 
contractor's RI/FS Work Plan was approved by USEPA in June 2002, and Phase I of the field 
work was completed in early Jtdy 2002. The iiutial Phase II field sampling activities occurred 
in March 2003. Additional Phase II field work is scheduled to be completed in June 2003. 
Phase II will end with the demobilization of field persormel and eqtiipment after the RI is 
complete. It is assumed that Task 3 activities will be completed during Option Period 1. 

It is anticipated that the following oversight activities wiU be performed: 

• Kickoff Meetings. Before beginning the additional Phase Ft field activities, it is anticipated 
that a meeting will be conducted for the principal personnel to discuss objectives and 
communication channels. For budgetary purposes, it is assumed that a 1-hour conference 
call will be conducted with USEPA and two CH2M HILL persormel. An estimated LOE of 2 
hours for the conference call are included in the budget for this activity. 

• Perform Field Investigation Oversight. CH2M HILL wiU conduct oversight activities for 
the PRP's contractor's field investigation using ttie approved PRP RI/FS schedule and will 
evaluate whether the work is being conducted in accordance with the PRP's site-specific 
QAPP, FSP, and HASP. The estimate assumes tiiat one field observer from CH2M HILL's 
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St. Louis office will conduct field oversight activities. The initial Phase II field oversight 
work required 98 LOE hours to complete. It is estimated tliat 40 LOE hours will be 
required to complete the additional Phase II field oversight task, including tiavel. The 
PM will discuss oversight issues with the WAM/RPM at least once per day during the 
PRP's contractor's field investigation activities. The total estimated LOE for the field 
investigation oversight, including LOE to date, is 138 hours. 

• Final Summary Report. CH2M HILL will provide a Summary Field Oversight Report 
within 30 calendar days after the conclusion of all field activities. The report wiU include 
a brief summary of significant field activities; field logs; photos containing a caption 
with the date and a brief description of the activity^; and any problems encountered, 
recommended solutions, and actions taken. The LOE for preparation of the initial 
Phase II Siunmary Field Oversight Report was 11 hours. The LOE estimated for 
preparation of the additional Phase II Smnmary Field Oversight Report is 11 hours. 

The total LOE estimated for Task 3 is 162 hours. 

Task 7 Review of PRP Baseline Human Health and Ecological Risk Assessment (RA.01) 

It is assimied that all Task 7 activities will be completed during Option Period 2. 

Human Health Risk Assessment 

A total of 36 LOE hours is estimated for the review of the draft and the final HHRA and to provide 
comments to USEPA. The estimated effort is based on one reviewer spending 24 hours to review 
and comment on the draft and 8 hours to review and comment on the final HHRA report. An 
additional 4 hours have been incorporated for the reviewer to consolidate and subirut comments 
on the draft and final HHRA (3 hours for the draft and 1 hour for the final) to USEPA. 

Per the SOW, it is assimied that two CH2M HILL personnel (the project manager and risk 
assessor) will attend a meeting to discuss the draft HHRA at the PRP's contractor's office in 
Deerfield, Illinois. CH2M HILL will provide draft or verbal comments to USEPA within 
8 days of receipt of the PRP 's draft HHRA prior to meeting with the PRPs. Per the SOW, ihe 
LOE for the meeting is 24 hours (2 hoiu:s for preparation, 10 hours for travel, and 12 hours 
for the meeting). 

A total of 60 LOE hoiu:s is estimated to complete the review of the HHRA. 

Ecological Risk Assessment 

A total of 36 LOE hours is estimated for the review of the draft and final ERA. The estimated 
effort is based on one reviev^'er spending 24 hours to review and conunent on the draft and 
8 hours to review and comment on the final ERA report. An additional 4 hovus have been 
incorporated for the reviewer to corisolidate and submit comments on the draft and final 
ERA (3 hours for the draft and 1 hour for the final report) to USEPA. 

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk 
assessor) wiU attend a meeting to discuss the draft ERA at the PRP's contractor's office. 
CH2M HILL wiU provide draft or verbal coirvments to USEPA within 8 days of receipt of the 
PRP's draft ERA prior to the meeting. The LOE for the meeting is 24 hours (2 hours for 
preparation, 10 hours for travel, and 12 hours for the meeting). 
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A total of 60 LOE hours is estimated to complete the review of the ERA. 

The total LOE estimated for Task 7 is 120 hours. 

Task 9 Review the PRP's Remedial Investigation Report (RR.01) 
CH2M HILL will review the PRP's RI report. This task may also include a review of the PRP 
docimients related to the RI portion of the RI/FS report. It is assumed that all of the Task 9 
activities will be completed during Option Period 2. 

Review PRP's Draft RI Report 

CH2M HILL wiU review and provide comments on the PRP's draft RI report 21 days after it 
is received. The estimated LOE is based on three reviewers spending 15 hours for a total of 
45 hours. An additional 4 hours have been added for the PM to compile comments for 
submittal to USEPA. 

Per the SOW, it is assumed that two CH2M HILL personnel (project manager and senior 
reviewer) will attend a meeting to discuss the draft RI report at the PRP's contractor's office. 
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the 
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hours for 
preparation, 10 hours for travel, and 12 hours for the meeting). 

Review PRP's Final RI Report 

CH2M HILL will review and provide comments on the PRP's final RI report 14 days after it 
is received. The estimated LOE to review the final RI report is 16 hours, based on 
two reviewers spending 8 hours to review the final report. An additional 2 hours have been 
added for the PM to compile corrmnents for submittal to USEPA. 

The total LOE estimated for Task 9 is 91 hours. 

Task 10 Review PRP's Technical Memorandums (RS) 
CH2M HILL wiU review and comment on the PRP's two technical memorandums described 
beloAv. Review of the final Phase 1 technical memorandimi was completed in January 2003. 
It i;; assiuned that review of the Phase 2 activities will be completed during Option Period 1. 

Subtask 10.1—Review PRP's Draft Technical Memorandums (RS.01) 

Review of the draft Phase 1 techrucal memorandum was completed in January 2003. A total 
of 43 LOE hours was required to complete this subtask. CH2M HILL will review the PRP's 
dra ft Phase 2 technical memorandiun within 14 calendar days following the receipt of the 
do<nmnent. The estimated LOE to review the draft Phase 2 technical memorcindum is 
16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and 
comment on the draft Phase 2 technical memorandum. An additional 4 hours have been 
added to this task to aUow for the PM to compile corrunents for submittal to USEPA. 

Per the SOW, two CH2M HILL personnel wiU attend a meeting at the PRP's contiactor's office to 
disaiss the draft technical memorandvims. CH2M HILL wiU provide draft or verbal comments to 
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE 
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for the meeting is 24 hours (2 hours for preparation, 10 hours for tiavel, and 12 hours for the 
meeting). The total LOE to re\'iew the draft Phase 2 technical memorandum is 44 hours. 

Subtask 10.2—Review PRP's Final Technical Memorandums (RS.02) 

Review of the final Phase 1 technical memorandum was completed in January 2003. 
CH2M HILL wiU review the PRP's final Phase 2 teclmical memorandum within 14 calendar 
days of the receipt of the document. The estimated LOE to review the final Phase 2 technical 
memorandiun is 8 hours. The estiniated effort is based on four reviewers spending 2 hours 
each to review and comment on the final Phase 2 teclxnical memorandum. An additional 2 
hours have been added to this task to allow for the PM to compile comments for submittal to 
USEPA. The total LOE to review the final Phase 2 teclmical memorandum is 10 hoius. 

Task 12 Review PRP's FS Report (FS.01) 

CH2M HILL wiU review and comment on the PRP's FS report, which is described below. It 
is assimned that Task 12 activities will be completed during Option Period 2. 

Review PRP's Draft FS Report 

It is estimated that the draft FS report will take 30 hours to review. The estimated effort for 
this review is based on three reviewers spending 10 hours each to review and comment on 
the document. An additional 4 hours have been added to this task to allow for the PM to 
compile comments for submittal to USEPA. 

Per the SOW, two CH2M HIl^L personnel wiU attend a meeting at the PRP's contiactor's office 
to discuss the draft FS report. CH2M HILL will provide draft or verbal corrunents to USEPA 
within 8 days of receipt of the PRP's draft FS report prior to meeting with the PRPs. The LOE 
for the meeting is 24 hours (2 hours for preparation, 10 hours for tiavel, and 12 hours for the 
meeting). The total LOE to review the draft FS report is 58 hours. 

Review of PRP's Final FS Report 

CH2M HILL vsoU review and provide comments on the PRP's final FS report within 
14 calendar days of receipt of the document. The LOE to complete the review of the final FS 
report is 18 hours, based on three reviewers spending 6 hours to review the final FS report. In 
addition, 4 hours have been added to this task to aUow for the PM to compile comments for 
submittal to USEPA. The total LOE to review the final FS report is 22 hours. 

The total LOE for Task 12 is 80 hours. 

Task 13 Post-RI/FS Report Support (PR.01) 

CH2M HILL's post-RI/FS report support may include the activities described below. It is 
assiuned that Task 13 activities wiU be completed during Option Period 2. 

Per the SOW, CH2M HILL assumes tiiat the total LOE for Task 13 is 250 hours. This 
includes attendance by two CH2M HILL personnel at two, 1-day technical meetings at the 
PRP's contiactor's office. 
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Task 15 Work Assignment Closeout (CO.01) 
At the conclusion of Option Period 2 for this WA, CH2M HILL will package and return all 
documents to USEPA. CH2M HILL estimates that 8 LOE hours will be required to review, 
consolidate, and package files for shipment to USEPA. 

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work 
Assignment Closeout Report (WACR). The WACR wUI include all LOE by P-level and costs 
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours. 

Project Management 

Project Organization 
CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the 
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues 
inviDlving the Eagle Zinc site. CH2M HILL's St. Louis office wUl manage the WA and wiU 
prov ide field oversight personnel. For planning purposes, CH2M HILL's Dayton and Boston 
offices wUl supply the HHRA and ERA review personnel, respectively. Resident observers wUl 
woik closely with other experienced technical staff, as needed, to address specific site-related 
investigation activities. 

Ke)' CH2M HILL persormel assigned to this project and their respective duties are identified 
in Table 1 below. 

TABLE 1 
Proposed RI/FS Oversight Project Staff 
Eagle Zinc Site 

Staff 

Ike Jofinson 

Cathy Barnett 

Tin Biggs 

John Lowe 

Stove Petron 

Br\rce Behnke 

Education 

M.S. 

M.S. 

M.S. 

B.S. 

Ph.D. 

B.S. 

Years of 
Experience 

20 

13 

10 

20 

18 

7 

Role 

Program Manager 

RTL 

Project Manager 

HHRA Reviewer 

ERA Reviewer 

Field Observer/Engineering Technician 

P-Grade 

P4 

P3 

P3 

P3 

P4 

P2 

Otiier technical reviewers may need to be consulted regarding specific aspects of the RI/FS, 
depending on tiie requirements for each activity. These individuals wUl be famUiar with the 
site activities based on a review of site compliance documents and other PRP deUverables. 
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ATTACHMENT A 
Estimated Travel Expenses 
(PJTDlC'12-30-2004) 

Tatk/Subtask 

1 3 

2 

3 

7 

7 

7 

7 

9 

10 

12 

13 

WBS 

PPO:i 

CH 0' 

FI.01 

RA01 

RAOl 

RA01 

RAOl 

RR.Ol 

RSCl 

FS.01 

PR 01 

Origin 

SI Louis 

St LOjis 

St LOUIS 

St Louis 

Diiyton 

St. Louis 

Bcston 

St Louis 

St. _oups 

St f.ouis 

St. Louis 

Deitlnatlon 

Chicago, IL 

Hillsboro. IL 

HilistMro, IL 

Deerlield, IL 

Deerfield, IL 

Ceeriield, IL 

Deertield, IL 

Deerfield, IL 

Deerfield, IL 

Deerfield, IL 

Deertield, IL 

Purpoae 

Progress Meetings 

Community Relations Meetings 

Data Acquisition Oversight 

Draft HHRA Report Meeting 

Draft HHRA Report Meeting 

Draft ERA Report Meeting 

Draft ERA Report Meeting 

Draft RI Report Meeting 

Drart TM Meeting 

Draft FS Report Meeting 

Technicat Meetings 

No. of Trips Persons Hotel Cost Auto Cost Air Fare 

3 

5 

2 

2 

1 

2 

2 

2 

2 

1 

2 

2 

1 

1 

1 

0 

1 

0 

1 

1 

1 

1 

1 

4 

Totals 

$0 

$650 

$440 

$0 

$155 

$0 

$155 

$0 

$0 

$0 

$620 

$1,920 

$240 

$300 

$694 

$0 

$80 

$0 

$80 

$80 

$160 

$80 

$160 

$1,774 

51,200 

$0 

$200 

$250 

$200 

$300 

$400 

$632 

$400 

$800 

$4,282 

$276 

$300 

$240 

$46 

$46 

$46 

$46 

$92 

$92 

$92 

$184 

$1,460 

$1,716 

$1,150 

$1,274 

$246 

$531 

$246 

$581 

$;.72 

$784 

$£72 

31,764 

$9,436 

Assumpticms 

Per diem rate for USEPA and Environ meetings is S2Dl/day ($155 hotel + $46 meals) for overnight stay and $46'day1or no overnight slay per DOD Per Diem v îebsiie (Lake County or Chicago) 

Per dien' 'or l-tillsboro is $85/dav ($55 hotel + $30 mea si tor overnight stay and $3Q/day lor no overnight stay per DOD Per Diem website (Conus rate). 

Auto rates for Chicago visits based on $40cjay for ca • ̂  $ 10 gas + $30 airport partung 

Auto rates for Hillsljoro visris based on $40'jay (or car + $2CVday gas. 

Auto rates for Hillsboro field wort' based on .IWD truci; § ISQ'day * $15/day gas. 

Airfare from STL to CHI based on $200/rourd trip (with a 3-week advance reservation). 

Airfare from DAY to CHI based on $25Q/rourid trip (with a 3-week advance reservation). 

Airfare from BOS to CHI based on S300/rourid trip (with a 3-week advance reservation). 
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WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Complete 
RAC V Work Plan - Eagle Zinc, IL 

Task 

01 

01.01 

0"i-02 

01.03 

02 

02.01 

03 

03.01 

P-4 

38 

8 

30 

0 

0 

0 

0 

P-3 

270 

82 
c 

183 

110 

110 

4 

4 

P-2 

34 

15 
-jc; 

4 

0 

0 

50 

50 

P-1 

24 

20 

-! 
0 

0 

0 

108 

108 

T-2 

2 

0 
2 

0 

0 

0 

0 

0 

T-1 

30 

4 

0 

26 

0 

0 

0 

0 

LOE 
Labors 

$14,293 

$4,412 

$722 

$9,158 

$4,282 

$4,282 

$3,983 

$3,983 

asrlcat 
Hours 

41 

8 

2 

31 

8 

8 

1 

1 

Clerical 
Labors 

$789 

$152 

$:H8 

$599 

$157 

$157 

$19 

$19 

PLI 
Premium 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

CPS$ 

$576 

$194 

$42 

$341 

$176 

$176 

$259 

$259 

Comm. $ 

$549 

$171 

$35 

$342 

$148 

$148 

$204 

$204 

ODC 
Postage. 

$104 

$62 

$42 

$0 

$50 

$50 

$10 

$10 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$250 

$250 

$0 

$0 

ODC 
Reprog. 

$312 

$256 

$56 

$0 

$250 

$250 

$30 

$30 

ODC 
Other 

SO 

$0 

$0 

so 

$0 

$0 

$176 

$176 

ODC 
Total 

$1,541 

$683 

$175 

$C83 

$873 

$873 

$679 

$679 

Computer 

$1,932 

$603 

$123 

$1,206 

$519 

$519 

$717 

$717 

Total 
Equip. 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

Travel S 

$1,716 

$0 

$0 

$1,716 

$1,150 

$1,150 

$1,274 

$1,274 

Subpool 

$0 

$0 

$0 

$0 

so 

$0 

$0 

$0 

Indirect 
Costs 

$22,710 

$6,846 

$1,140 

$14,723 

$6,724 

$6,724 

$6,002 

$6,002 

Total 
Fees 

$4,298 

$1,270 

$220 

$2,809 

$1,371 

$1,371 

$1,267 

$1,267 

Total 
LOE 

398 

129 

26 

243 

110 

110 

162 

162 

Total 
Cost 

$47,277 

$13,966 

$2,418 

$30,894 

$15,077 

$15,077 

$13,942 

$13,942 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

12 

12.01 

13 

13.01 

15 

15.01 

48 

48 

0 

0 

20 

17 

3 

16 

16 

10 

10 

0 

0 

72 

72 

76 

76 

77 

70 

7 

64 

64 

200 

200 

12 

12 

0 

0 

IS 

15 

0 

0 

0 

0 

0 

40 

40 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

8 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$5,317 

$5,317 

$3,363 

$3,363 

$3,900 

$3,486 

$414 

$3,330 

$3,330 

$9,388 

$9,388 

$651 

$651 

8 

8 

8 

8 

6 

4 

2 

6 

6 

24 

24 

19 

19 

$157 

$157 

$157 

$157 

$114 

$76 

$38 

$118 

$118 

$472 

$472 

$372 

$372 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$115 

$115 

$146 

$146 

$123 

$112 

$11 

$102 

$102 

$384 

$384 

$32 

$32 

$160 

$160 

$124 

$124 

$129 

$114 

$15 

$107 

$107 

$343 

$343 

$49 

$49 

$100 

$100 

$50 

$50 

$81 

$54 

$27 

$50 

$50 

$200 

$200 

$50 

$50 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$6 

$3 

$3 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

so 
$0 

$375 

$375 

$319 

$319 

$339 

$283 

$56 

$260 

$260 

$1,927 

$1,927 

$131 

$131 

$563 

$563 

$436 

$436 

$453 

$400 

$53 

$378 

$378 

$1,206 

$1,206 

$172 

$172 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$1,604 

$1,604 

$572 

$572 

$784 

$784 

$0 

$572 

$572 

$1,764 

$1,764 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

so 
$0 

so 
$0 

so 
$0 

$8,291 

$8,291 

$5,331 

$5,331 

$6,021 

$5,343 

$678 

$5,221 

$5,221 

$14,933 

$14,933 

$1,545 

$1,545 

$1,631 

$1,631 

$1,018 

$1,018 

$1,161 

$1,037 

$124 

$988 

$988 

$2,969 

$2,969 

$287 

$287 

120 

120 

91 

91 

97 

87 

10 

80 

80 

250 

250 

20 

20 

$17,939 

$17,939 

$11,197 

$11,197 

$12,772 

$11,409 

$1,363 

$10,867 

$10,867 

$32,658 

$32,658 

$3,158 

$3,158 

Totals: 132 885 139 140 30 $48,507 121 $2,355 $0 $1,913 $1,811 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 $76,779 $14,990 1,328 $164,866 

06/19/2003 
CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period I 
RAC V Work Plan - Eagle Zinc, IL 

Totals: 

Task 

01 

01.01 

01.02 

01.03 

02 

0201 

03 

03.01 

P-4 

23 

8 

0 

15 

0 

0 

0 

0 

p-3 

150 

82 
5 

63 

0 

0 

4 

4 

P-2 

34 

15 
•1C 

4 

0 

0 

60 

50 

P-1 

24 

20 

4 

0 

0 

0 

106 

108 

T-2 

2 

0 

2 

0 

0 

0 

0 

0 

T-1 

15 

4 
n 

11 

0 

0 

0 

0 

LOE 
Labors 

$8,554 

$4,412 

$722 

$3,420 

$0 

$0 

$3,983 

$3,983 

Cler ica l 
Hours 

26 

8 

2 

16 

0 

0 

1 

1 

Cler ical 
Labors 

$494 

$152 

$.18 

$304 

$0 

$0 

$19 

$19 

PU 
Premium 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

CPS$ 

$360 

$194 

S42 

$126 

$0 

$0 

$259 

$259 

C o m m . $ 

$343 

$171 

$35 

$136 

$0 

$0 

$204 

$204 

ODC 
Pos tage 

$104 

$62 

$42 

$0 

$0 

$0 

$10 

$10 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Reprog. 

$312 

$256 

$56 

$0 

$0 

$0 

$30 

$30 

ODC 
Other 

SO 

$0 

$0 

$0 

so 

$0 

$176 

$176 

ODC 
Total 

$1,118 

$683 

$175 

$261 

SO 

$0 

$679 

$679 

Computer 

$1,206 

$603 

$123 

$480 

$0 

$0 

$717 

$717 

Total 
Equip. 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

Travel $ 

$0 

$0 

$0 

$0 

$0 

$0 

$1,274 

$1,274 

Subpool 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

Indirect 
Costs 

$13,572 

$6,846 

$1,140 

$5,586 

$0 

$0 

$6,002 

$6,002 

Total 
Fees 

$2,494 

$1,270 

$220 

$1,005 

SO 

$0 

$1,267 

$1,267 

Total 
LOE 

248 

129 

26 

93 

0 

0 

162 

162 

Total 
Cost 

$27,439 

$13,966 

$2,418 

$11,055 

SO 

$0 

$13,942 

$13,942 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

12 

12.01 

13 

13.01 

15 

15.01 

0 

0 

0 

0 

20 

17 

3 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

77 

70 

7 

0 

0 

0 

0 

6 

6 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$0 

$0 

$0 

$0 

$3,900 

$3,486 

$414 

$0 

$0 

$0 

$0 

$225 

$225 

0 

0 

0 

0 

6 

4 

2 

0 

0 

0 

0 

3 

3 

$0 

$0 

$0 

$0 

$114 

$76 

$38 

$0 

$0 

$0 

$0 

$57 

$57 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$123 

$112 

$11 

$0 

$0 

$0 

$0 

$10 

$10 

$0 

$0 

$0 

$0 

$129 

$114 

$15 

$0 

$0 

$0 

$0 

$11 

$11 

$0 

$0 

$0 

$0 

$81 

$54 

$27 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$6 

$3 

$3 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$339 

$283 

$56 

$0 

$0 

$0 

$0 

$21 

$21 

$0 

$0 

$0 

$0 

$453 

$400 

$53 

$0 

$0 

$0 

$0 

$40 

$40 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$784 

$784 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$6,021 

$5,343 

$678 

$0 

$0 

$0 

$0 

$423 

$423 

$0 

$0 

$0 

$0 

$1,161 

$1,037 

$124 

SO 

$0 

so 

$0 

$77 

$77 

0 

0 

0 

0 

97 

87 

10 

0 

0 

0 

0 

6 

6 

SO 

$0 

SO 

$0 

$12,772 

$11,409 

$1,363 

$0 

$0 

$0 

$0 

$843 

$843 

43 237 84 132 15 $16,662 36 $684 $0 $752 $686 $195 $0 $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019 $5,000 513 $54,995 

06/19/2003 

C H 2 M HILL CONRDENTIAL BUSINESS INFORMATION 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period 2 
RAC V Work Plan • Eagle Zinc, IL 

10 

10.01 

15 

15.01 

Totals: 

0 

0 

$0 

$0 

0 

0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

0 

0 

6 

6 

0 

0 

0 

0 

$426 

$426 

16 

16 

$315 

$315 

$0 

$0 

$22 

$22 

$37 

$37 

$50 

$50 

$0 

$0 

$0 

$0 

$0 

$0 

$110 

$110 

$132 

$132 

$0 

$0 

$0 

$0 

$0 

$0 

$1,122 

$1,122 

$210 

$210 

648 55 15 $31,845 85 $1,671 $0 $1,162 $1,125 $500 $750 $750 $0 $4,286 $3,960 $0 $7,378 $0 $50,760 $9,990 

14 

14 

815 

Task 

01.01 

01.02 

01.03 

02 

02.01 

03 

03.01 

P-4 

15 

0 

0 

15 

0 

0 

0 

0 

p-3 

120 

0 

0 

120 

110 

110 

0 

0 

p-2 

0 

0 

0 

0 

0 

0 

0 

0 

p-1 

n 

0 

0 

0 

0 

0 

0 

0 

T-2 

0 

0 

0 

0 

0 

0 

0 

0 

T-1 

15 

0 

0 

15 

0 

0 

0 

0 

LOE 
Labor$ 

$5,739 

SO 
1 * . ^ 

OW 

$5,739 

$4,282 

$4,282 

$0 

$0 

Clerical 
Hours 

15 

0 

16 

8 

8 

0 

0 

Clerical 
Labors 

$?95 

$0 

$0 

$295 

$157 

$157 

$0 

$0 

PU 
Premium 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

CPS$ 

S216 

$0 

$216 

$176 

$176 

$0 

$0 

Comm. $ 

$206 

$0 

$0 

$206 

$148 

$148 

$0 

$0 

ODC 
Postage 

$0 

$0 

$0 

$0 

$50 

$50 

$0 

$0 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$250 

$250 

$0 

$0 

ODC 
Reprog. 

$0 

$0 

$0 

$0 

$250 

$250 

$0 

$0 

ODC 
Other 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Total 

$422 

$0 

$0 

$422 

$873 

$873 

$0 

$0 

Computer 

$726 

$0 

$0 

$726 

$519 

$519 

$0 

$0 

Total 
Equip. 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

Travel $ 

$1,716 

$0 

$0 

$1,716 

$1,150 

$1,150 

$0 

$0 

Subpool 

SO 

$0 

$0 

$0 

so 

$0 

so 

$0 

Indirect 
Costs 

$9,138 

$0 

$0 

$9,138 

$6,724 

$6,724 

$0 

$0 

Total 
Fees 

$1,804 

SO 

$0 

$1,804 

$1,371 

$1,371 

SO 

$0 

Total 
LOE 

150 

0 

0 

150 

110 

110 

0 

0 

Total 
Cost 

519,839 

$0 

$0 

$19,839 

$15,077 

$15,077 

SO 

$0 

07 

07.01 

09 

09.01 

48 

48 

0 

0 

72 

72 

76 

76 

0 

0 

15 

15 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$5,317 

$5,317 

$3,363 

$3,363 

8 

8 

8 

8 

$157 

$157 

$157 

$157 

$0 

$0 

$0 

$0 

$115 

$115 

$146 

$146 

$160 

$160 

$124 

$124 

$100 

$100 

$50 

$50 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$375 

$375 

$319 

$319 

$563 

$563 

$436 

$436 

$0 

$0 

$0 

$0 

$1,604 

$1,604 

$572 

$572 

$0 

$0 

$0 

$0 

$8,291 

$8,291 

$5,331 

$5,331 

$1,631 

$1,631 

$1,018 

$1,018 

120 

120 

91 

91 

$17,939 

$17,939 

$11,197 

$11,197 

SO 

$0 

10.02 

12 

12.01 

13 

13.01 

0 

16 

16 

10 

10 

0 

64 

64 

200 

200 

0 

0 

0 

40 

40 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$0 

$3,330 

$3,330 

$9,388 

$9,388 

0 

6 

6 

24 

24 

$0 

$118 

$118 

$472 

$472 

$0 

$0 

$0 

$0 

$0 

$0 

$102 

$102 

$384 

$384 

$0 

$107 

$107 

$343 

$343 

$0 

$50 

$50 

$200 

$200 

$0 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$260 

$260 

$1,927 

$1,927 

$0 

$378 

$378 

$1,206 

$1,206 

$0 

$0 

$0 

$0 

$0 

$0 

$572 

$572 

$1,764 

$1,764 

$0 

SO 

$0 

so 
$0 

$0 

$5,221 

$5,221 

$14,933 

$14,933 

$0 

$988 

$988 

$2,969 

$2,969 

0 

80 

80 

250 

250 

$0 

$10,867 

$10,867 

$32,658 

$32,658 

$2,315 

$2,315 

$109,891 

06/19/2003 
CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



CHI2MHILL 
• •w . 

CH2M HILL 

135 South 84th Street 

Suite 325 

Mitoaukee, Wl 53214-1456 

Tel 414.272.2426 

Fax 414.272.4408 

June 20, 2003 

175041.PP.01 

Mr. Dion Novak 
Remetdial Project Manager (SR-6J) 
U.S. Environmental Protection Agency 
77 V /̂est Jackson Boulevard 
Chicago, IL 60604-3590 

Dear Mr. Novak 

Subject: Request for Approval - Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Subniitted for your review and approval is the following Work Plan Revision Request No. 1: 

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial 
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an 
estimated cost and fee of $164,886 and 1,328 LOE hours. 

This Work Plan Revision Request is comprised of two (2) packages: 

• Work Plan Revision Request without financial information 
• Financial information 

The financial information is to be considered CH2M HILL Confidential Business Information and is 
not 1 or public disclosure. Upon your approval, please forward these original documents to the Project 
Officer, and then to the Contracting Officer for final approval. 

Sincerely, 

CH2M HILL 

_saac H. Johnsofi / 
Prof;ram Ma^f^ger 

Enclosures 
c: Stephen Nathan/PO/U.S. EPA Region 5 

Marshall McReynolds/CO/U.S. EPA Region 5 



53 301-1411 

CONIRACT PIRICING PROPOSAL COVER SHEET i SOLICITATION/CONTRACT/VIODIFICATION 

68-W6-002S 

FORM APPROVED 0KB NO. 

NOTE Trn£ lofm is u; ed in conlract actions rf submission of cosi of pndnq data is required. (See FAR 15 804-6(b)^ 

. NAMC ANi; AODREa; >- OFI (Induda ZIP Codit) 

0H2MHILL INC 

• 35 South «4tti SIreet, S jite 325 

f / t lwaukse . Wl 5 3 2 U 

3A NAME AND TITI£ OF OFFEROR'S POINT 

OF CONTACT 

Isaac H. Johnson 

Program Manager 

TELEPHONE NO. 

(414)272-2426 

A NEW CONTRACT 

B. CHANGE ORDER 

C. PRICE REVISION/ 

REDETERMINATION 

4 TYPE OF CONTRACT ACTION (Ctiecfc) 

P. LETTER CONTRACT 

E. UNPRICED ORDER 

F OTHER fSpocliyl 

Work Ran Revision Request 

c Tl-PE OFCONTRAC 

OPFF 

|OTHEI (S3^aW BFfp rHcp 
Ffi [ J o n 

L JiyiF [TIcpAF A. COST 

$149,896 

6. PROPOSED COST (A4B=C) 

B. PROFIT/FEE 

$14,990 

C. TOTAL 

$164,866 
PL^CE(S;i AND PEFIODiS) OF PERFORMANCE 

Eagle Z nc Site, L W.A. # 136-RSBD-B5Y7/WA # 219-RSBD-B5Y7 Estimated Completion: September 29, 2003 

8 List and niterence t^a identification, quantity and total price proposed for each contract line item. A line item cost breakdown supporting this recap is 

required inless othe r,vse speofied by the Contracting Officer (Continue on reverse, and then on piain paper, if necessary. Use same headings.} 

/. LINE ITEM NO B IDENTIFICATION C. QUANTITY D. TOTAL PRICE 

lEagle Zinc Site. Hillsboro, Illinois 

[Remedial Investigation/Feasibility Study Oversigtil 

Work Plan Revision Request No 1 

\ \ A. # 136-RSBD-B5Y7,'W.A. #219-RSBD.B5Y7 LOE 1,328 $164,886 

9 PROVICC NAKIE ADDRESS. AND TELEPHONE NUMBER FOR THE POLL OWING (II available) 

A rONTRAC:r ADMINISTRMION OFFICE 

Mr rvlarshalt McReynolds. Contracting cDfticer 

U.S EmTonmente! Pro'ection Agency 

Acquisition SectiOf 

77 West Jackson Eioulevard 

Chicago. IL 606O4-:359Q (3121866-5858 

B. AUDIT OFFICE 

Mr. Kenneth HI I , Branch t ^ n a g e r 

Defense Contract Audit Agency 

Denver Branch Office 

7112 West Jefferson Avenue, Suite 200 

Lakewood, CO^ 80235-2327 (303) 969-5000 

0. WILL VOI HEQtIIRF "FE USE OF ANY GOVERNMENT PROPERTY 

IN THE P[ RFORhAANI^C OF THIS WORK? 

'11 'Yrs-, l i smly i 

11A. DO YOU REQUIRE GOVERN-

l»ENT CONTRACT FINANCING 

TO PERFORM TRtS PROPOSED 

(XlfTTRACT? 

fff 'Yes.' complete Item 1 IBj 

tVES [Oi NO 0YI ES D' NO 

1 IB. TYPE OF FINANCINi f t * one) 

I IADVANCE PHPROGRESS 

PAYMENTS PAYMENTS 

D' GUARANTEED LOANS 

2 HAVE YC' J BEEN AWARDED ANY CONTRACTS OR SUBCONTRACTS 

Few THE SAME OR SIMIAR ITEMS WITHIN THE PAST 3 YEAFIS? 

(If 'Yes.' tientitY it»n:(s). custamefis) end coitrect number(s)) 

13. IS THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-

PiMTNQ AND ACCOUNTING PHACTKJES AND PROCEDURES ANC 

FAR PART 31 COST PRINCIPLES^ (II 'No", ejtplMn) 

[7|vES [ ] l NO /J1C;S68-W8-0040 PTIYES D N 
14 CQg.T ACCOUNTMG STANDARDS BOARD (CASB) DAI fPuMcLa>»gT^7gJj<fn*n( tedandf i4f lP^f l r30J 

WILL THIS COM TRACT ACTION BE SUBJECT TO CASS REGULATIONqB. 

(// 'No', e iplain n prifosai) 

^ Y E S Q l NO 

HAVE YOU SUBMITTED A CASS DISCLOSURE STATEMENT? 

(CASBDS-I or2)7(U'Y9S, tpedfy mproposai th» office to whidi 

admitted and H detvrmined to be adequate} 

0 YES i | N O ( D C M A O . Denvei) 

;. HAVF YOU BEEN NO ri-IED THAT YOU ARE OR MAY BE IN NON­

COMPLIANCE WITH VOUR DISCLOSURE STATEMENT OR COST 

ACCOUMINQSIAMD. ( / -y- . i -wp/ j in infroposa;) 

13 IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR 

DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING 

STANDARDS? (11'Yes.'exptan in proposal) 

^YES [7]l NO •YES B i NO 

This p<upO¥a t i submrtled in reepoiise lo Ihe RFP. contract. mtKfficatun. etc. in ttam I and reflecb our best eetimatea aniyor actual coetB as 
>>l ttrsclats a'Ki conforms with the •istriK:lion8 n FAR l5.S04'6{bH2). Table 15-2. By submitttng this proposal, theotlfiror, if selected lor 
I legotkition, {prints the contiacting uT^er of an ajthorized repieoentattve the right to axamvie, at any ime before award, tioee books, 
iHcord^ domntenb and other typen d lactud jnformation, regardees ol fcim or whether such supporting intormalon ^epeciftcaltyref-
•^rencf] or r d Jded in the pr oposaJ ^ t ie beee for ptictng. that wil permit an adequate valuation at the proposed price. 

t5 NAME At-DTITIE I'ype) 
Isaac bt Johr^on. F'njgram Manager 

le .NAMEOFFRM 
CH2M HILL. INC. 

18. DATE OF SUBMISSION 

(̂  ' ^ O - O ^ 
STANDARD FORM 1411 (REV. T-nT) 

Preecribed by GSA 

FAR(4aCFR)53.215-2(c) 



FINANCIAL INFORMATION 

EAGLE ZINC SITE, HILLSBORO, IL 

CH2M HILL RAC V 
EPA CONTRACT NO. 68-W6-0025 

WA NO. 136-RSBD-B5Y7/WA NO. 219-RSBD-B5Y7 

June 20, 2003 

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



CH2M Hill 
Cost Summary Report 

LOE 

CH2M PF10F GRADE 4 

CH2M PF10F GRADE 3 

CH2M PROF GRADE 2 

CH2M PROF GRADE 1 

CH2M TE:CH GRADE 2 

CH2M TECH GRADE 1 

Total LOE 

OFFICE 

CH2M OFFICE 

Total OFFICE 

Total LABOR 

OOC 

CH2M COMMUNICATIONS 

CH2M HEIALTH & SAFETY 

CH2M COMPUTER 

CH2M REPROGRAPHICS 

CH2M SUPPLIES 

CH2M POSTAGE 

MISCELLANEOUS EXPENSES 

Total ODC 

CH2M TRAVEL 

INDIRECT COST 

CH2M FRINGE (2000-2003) 

CH2M FRINGE (2004) 

CH2M OVERHEAD (2000-2003) 

CH2M OVERHEAD (2004) 

CH2M GSA (2000-2003) 

CH2M G & A (2004) 

WA#136-RSBD-B5 
68-W6-0025 

Apportioned 
Rate 

$1.25 

$1.60 

$4.40 

0.367 

0.379 

0.521 

0.523 

0.612 

0.616 

Basis 
(Hours/$) 

132 

885 

139 

140 

2 

30 

1,328 

121 

1,449 

1,449 

1,196 

1,449 

$23,821 

$27,041 

$23,821 

$27,041 

$23,821 

$27,041 

Y7 

Cost 

$6,833 

$34,123 

$3,687 

$3,273 

$47 

$544 

$48,507 

$2,355 

$2,355 

$50,862 

$1,811 

$1,913 

$6,376 

$1,098 

$750 

$695 

$176 

$12,819 

$9,436 

$8,742 

$10,249 

$12,411 

$14,142 

$14,578 

$16,657 

Total INDIRECT COST $76,779 

FEE 

CH2M Av/ard Fee 

CH2M Base Fee 

Total FEE 

Total Cotit 

0.06 

0.04 

$149,896 

$149,896 

$8,994 

$5,996 

$14,990 

$164,886 

Thursday, June 19, 2003 Page 1 of 1 



CH2M HILL 

135 South 84th SIreet 

Suite 325 

Milwaukee, Wl 53214-1456 

Tel 414.272.2426 

C H 2 M H I L L „ . „ _ _ 

June 20, 2003 

175041.PP.01 

Mr. Dion Novak 

Ren\edial Project Manager (SR-6J) 
US. Environmental Protection Agency 
77 i'V'est Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision 
Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Dear Mr. Novak: 

Enclosed please find four copies of the Reinedial Investigation/Feasibility Study Oversight Work 
Plan Revision Request No. 1 for the Eagle Zinc Site, Hillsboro, Illinois. This Work Plan 
Revision Request No. 1 and the financial information are being submitted in response to the 
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve 
Nathan and Marshall McReynolds. 

If }'ou have any questions please do not hesitate to contact me at 314-421-0313, ext. 239. 

Sincerely, 

Cl7t2M HILL 

/

Tirnothy Big^yR.G 
^ ^ i t e Manage 

Enclosures 
c: Stephen Nathan, PO/U.S. EPA, Region 5 

MarshaU McReynolds, CO/U.S. EPA, Region 5 
Ike Johnson, PM/CH2M HILL, Milwaukee 
Dan Plomb, DPM/CH2M HILL, Milwaukee 
Matt Kluge, KA/CH2M HILL, Milwaukee 
Lauri Gorton, QAM/CH2M HILL, Milwaukee 
Cherie Wilson, AA/CH2M HILL, Milwaukee 

http://175041.PP.01


Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 

Remedial Investigation/Feasibility Study Oversight 
WA No. 136-RSBD-B5Y7AVA No. 219-RSBD-B5Y7 

Contract No. 68-W6-0025 
June 20,2003 

This Work Plan Revision Request No. 1 defines the scope of activities, schedule, and budget for 
conipleting the Remedial Investigation/Feasibility Study (RI/FS) oversight for the Eagle Zinc 
Site located in the Tov^niship of Hillsboro in Montgomery County, Illinois. This Work Plan 
Revision Request No. 1 is submitted pursuant to the amended Work Assignment Form (WAF), 
Re\ ision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated 
Ma y 29,2003. The work wiU be performed in accordance with Work Assignment (WA) No. 136-
RSBD-B5Y7, under Contract No. 68-W6-0025. 

Phase n of the RI field work was conducted by Environ from March 10 through March 19,2003. 
CH2M HILL provided oversight of the field activities for USEPA. Phase n RI field activities 
included: sampling and analysis of surface water for organic and inorganic parameters; 
installation of morutoring wells and sampling of soil/groundwater for organic and inorganic 
parameters; irustallation of temporary piezometers for determination of groundwater elevatior^; 
and collection of additional stockpiled residual materials for inorganic parameters. 

Based on the Phase 11 RI analytical data, additional Phase II RI field work was deemed 
necessary by the PRPs to adequately characterize the site. The additional field work will 
consist of the installation/sampling of offsite monitoring wells and the sampling of offsite 
surface water samples for inorganic parameters. An onsite monitoring well that could not be 
installed during the Phase II RI field activities because of wet svirface conditions wiU be 
installed and soil/groundwater samples will be collected for inorganic and organic 
parameters. The field work is schediiled to begin in June 2003. 

Purpose 
The scope of work covered by this Work Plan Revision Request No. 1 comprises the 
oversight portion of the PRP's RI/FS activities. These activities shall include field 
investigations to delineate the nature and extent of contamination at the site and in nearby 
areas beyond those already identified through previous investigations. The RI/FS shall 
address site-related contaminant nature and extent, transport mechanisms, and risk 
characterization related to waste materials, surface soil, subsurface soU, groundwater, 
surface water, sedinnent, and air. The RI/FS is intended to both complement and complete 
the prior investigations conducted at and within the vicinity of the site. 

Project Approach 
CH2M HILL proposes to use its own personnel to perfomn the work listed in this Work Plan 
Re^asion Request No. 1. CH2M HILL will review the PRP deliverables to assess the 
hkelihood that the RI/FS wiU achieve its goals and to provide technical assistance to USEPA 
in responding to public inquiries concerning existing site information. CH2M HILL will 
retain overall responsibility for the performance of this Work Plan Revision Request No. 1, 
including project admirustration, management, and conununication with USEPA. 

MKE031680041,DOCA/2 



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE 

management and coordination during the field oversight activities, which are assumed to 
occur during Option Period 1. The estimated total for this subtask, including work 
completed to date, is 183 LOE hours. Of the 183 LOE hours, 93 LOE hours are to occur 
during Option Period 1 and 90 LOE hours are to occur during Option Period 2. 

Subtask 1.3.2 Progress Meetings 

Duiing the course of this WA, CH2M HILL wiU participate in progress meetings with USEPA. 
Per the SOW, two CH2M HILL personnel from St. Louis will participate in three, 4-hour 
meetings to be held at the USEPA's Region V office. It is assumed that the three meetings wiU 
ocaar during Option Period 2. Preparation for each meeting is estimated to require an 
additional 2 hours. The estimated total LOE for this task is 60 hours (6 hours for preparation, 
30 liours for travel, and 24 hours for meetings). 

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours 
are to occur during Option Period 1 and 150 LOE hours are to occur during Option Period 2. 

The total LOE estimated for Task 1 is 398 hours. 

Task 2 Community Relations Technical Support (CR.01) 

CH2M HILL wiU provide community relations technical support to USEPA throughout the RI/FS 
in accordance with Community Relations in Superfund: A Handbook (June 1988). Per the SOW 
Rev ision No. 1, it is assumed that two CH2M HILL personnel from St. Louis wiU provide techrucal 
supf>ort at five public/availability meetings in Hillsboro, Illinois, with each meeting requiring an 
overnight stay. It is assumed that the five meetings wiU occur during Option Period 2. 

Th€' LOE estimate assiunes that each meeting wiU require 16 hours (8 hours for travel and 
8 h(3iu-s for meetings) and an additional 6 hours for meeting preparation support. The total 
LOE for Task 2 is 110 hours (80 hoturs for travel and meetings and 30 hoiurs for preparation). 

Task 3 Data Acquisition Oversight (FI.01) 

This task involves oversight for work related to PRP sampling during the RI/FS. The PRP's 
contractor's RI/FS Work Plan was approved by USEPA in June 2002, and Phase 1 of the field 
work was completed in early July 2002. The initial Phase II field sampling activities occurred 
in March 2003. Additional Phase II field work is scheduled to be completed in Jime 2003. 
Phase n wiU end with the demobilization of field personnel and equipment after the RI is 
complete. It is assvuned that Task 3 activities wUl be completed during Option Period 1. 

It i5i anticipated that the foUowing oversight activities wiU be performed: 

• Kickoff Meetings. Before beginning the additional Phase II field activities, it is anticipated 
tiiat a meeting wiU be conducted for the principal personnel to discuss objectives and 
communication channels. For budgetary purposes, it is assumed that a l-hoiur conference 
caU wUl be conducted with USEPA and two CH2M HILL personnel. An estimated LOE of 2 
hours for the conference caU are included in the budget for this activity. 

• Perform Field Investigation Oversight. CH2M HILL wiU conduct oversight activities for 
the PRP's contractor's field investigation using the approved PRP RI/FS schedtUe and wiU 
evaluate whether the work is being conducted in accordance with the PRP's site-specific 
QAPP, FSP, and HASP. The estimate assumes that one field observer from CH2M HILL's 

MKE'031680041.DOC/V2 



WORK PLAN REVISION REQUEST NO. 1-EAGLE ZINC SITE 

A total of 60 LOE hours is estimated to complete the review of the ERA. 

The total LOE estimated for Task 7 is 120 hours. 

Task 9 Review the PRP's Remedial Investigation Report (RR.01) 
CH2M HILL wiU review the PRP's RI report. This task may also include a review of the PRP 
dociunents related to the RI portion of the RI/FS report. It is assumed that all of the Task 9 
acti\'ities wiU be completed during Option Period 2. 

Review PRP's Draft RI Report 

CH2M HILL wiU review and provide comments on the PRP's draft RI report 21 days after it 
is reiceived. The estimated LOE is based on three reviewers spending 15 hours for a total of 
45 hours. An additional 4 hours have been added for the PM to compUe comments for 
submittal to USEPA. 

Per tlie SOW, it is assumed that two CH2M HILL personnel (project manager and senior 
rev iewer) wUl attend a meeting to discuss the draft RI report at the PRP's contractor's office. 
CH2M HILL wiU provide draft or verbal comments to USEPA within 8 days of receipt of the 
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hoiu-s for 
preparation, 10 hours for travel, and 12 hours for the meeting). 

Review PRP's Final RI Report 

CH2M HILL wiU review and provide corrunents on the PRP's final RI report 14 days after it 
is received. The estimated LOE to review the final RI report is 16 hours, based on 
two reviewers spending 8 hours to review the final report. An additional 2 hours have been 
added for the PM to compUe comments for submittal to USEPA. 

The total LOE estimated for Task 9 is 91 hours. 

Task 10 Review PRP's Technical Memorandums (RS) 
CH2M HILL wUl review and comment on the PRP's two technical memorandimis described 
below. Review of the final Phase 1 technical memorandum was completed in January 2003. 
It Ls assumed that review of the Phase 2 activities wiU be completed during Option Period 1. 

Subtask 10.1—Review PRP's Draft Technical Memorandums (RS.01) 

Review of the draft Phase 1 technical memorandum was completed in January 2003. A total 
of 43 LOE hours was required to complete this subtask. CH2M HILL wiU review the PRP's 
draft Phase 2 techrucal memorandum within 14 calendar days foUowing the receipt of the 
do<;imient. The estimated LOE to review the draft Phase 2 technical memorandum is 
16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and 
comment on the draft Phase 2 technical memorandum. An additional 4 hoiurs have been 
added to this task to aUow for the PM to compUe conunents for submittal to USEPA. 

Pel- the SOW, two CH2M HILL personnel wUl attend a meeting at the PRP's contractor's office to 
disaiss the draft technical memorandvims. CH2M HILL will provide draft or verbal comments to 
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE 

MKE/031680041.DOC,V2 



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE 

Task 15 Work Assignment Closeout (CO.01) 
At \he conclusion of Option Period 2 for this WA, CH2M HILL wUl package and return all 
dociunents to USEPA. CH2M HILL estimates that 8 LOE hours wUl be required to review, 
consoUdate, and package files for shipment to USEPA. 

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work 
Assignment Closeout Report (WACR). The WACR wUl include aU LOE by P-level and costs 
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours. 

Project Management 

Project Organization 
CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the 
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues 
involving the Eagle Zinc site. CH2M HILL's St. Louis office wUl manage the WA and wiU 
provide field oversight personnel. For planning purposes, CH2M HILL's Dayton and Boston 
offices wUl supply the HHRA and ERA review personnel, respectively. Resident observers wiU 
woirk closely with other experienced technical staff, as needed, to address specific site-related 
investigation activities. 

Ke)' CH2M HILL personnel assigned to this project and their respective duties are identified 
in Table 1 below. 

TABLE 1 
Proposed RI/FS Oversight Project Staff 
Ea.gite Zinc Site 

Staff 

Ike Johnson 

Catfiy Barnett 

Tin Biggs 

John Lowe 

Stfjve Petron 

Br>/ce Behnke 

Education 

M.S. 

M.S. 

M.S. 

B.S. 

Ph.D. 

B.S. 

Years of 
Experience 

20 

13 

10 

20 

18 

7 

Role 

Program Manager 

RTL 

Project Manager 

HHRA Reviewer 

ERA Reviewer 

Field Observer/Engineering Technician 

P-Grade 

P4 

P3 

P3 

P3 

P4 

P2 

Otlier technical reviewers may need to be consulted regarding specific aspects of the RI/FS, 
depending on the requirements for each activity. These individuals wUl be famUiar with the 
site activities based on a review of site compUance documents and other PRP deUverables. 

MKEt)31680041.DOCA/2 



ATTACHMEHT A 

EsSmaled Travel Expenses 

(PJTD to >2-30-Z004) 

Tnk/SubUsk 

1.3 

2 

3 

7 

7 

7 

7 

9 

10 

12 

13 

WBS 

PP.03 

CR.01 

FI.01 

RAOl 

RAOl 

RAOl 

RAOl 

RR.01 

RS.01 

FS01 

PR.01 

Origin 

St. Louis 

St. Louis 

St Louis 

St. LOUIS 

Dayton 

St Louis 

Boston 

St. Louis 

St. Louis 

St. Louis 

St. Louis 

Destination 

Chicago, IL 

Hillsboro, IL 

Hillsbofo, IL 

Oaeilield. IL 

Dasrfield, IL 

Deertield, IL 

Deertield, IL 

Deertield, IL 

Deertield, IL 

Deertield, IL 

Deertield, IL 

Purpose 

Progress Meetings 

Community Relations Meetings 

Data Acquisition Oversight 

Dralt HHRA Report Meeting 

Drart HHRA Report Meelinfl 

Draft ERA Report Meeting 

Draft ERA Report fleeting 

Draft RI Report Meeting 

Draft TM Meeting 

Draft FS Report Meeting 

Technical Meetings 

No. of Trips 

3 

5 

2 

2 

1 

2 

Persons 

2 

2 

2 

1 

2 

2 

Auto 

1 

1 

1 

0 

1 

0 

1 

1 

1 

1 

1 

Dura t ion 

1 

1 

4 

1 

1 

1 

1 

1 

1 

1 

1 

Totals 

Hole l Cost 

$0 

$550 

$440 

10 

$155 

$0 

$155 

$0 

$0 

$0 

$620 

$1,920 

A u t o Cost 

$240 

$300 

$694 

$0 

$80 

$0 

$80 

$80 

$160 

$80 

$160 

$1,774 

Air Fare 

$1,200 

$0 

$200 

$250 

$200 

$300 

$400 

$532 

$400 

$800 

$4,282 

Per Diem 

$276 

$300 

$240 

$46 

$46 

$46 

$46 

$92 

$92 

$92 

$184 

$1,460 

Total Cost 

$1,716 

$1,150 

$1,274 

$246 

$531 

$246 

$581 

$572 

$784 

$572 

$1,764 

$9,436 

Assumptions 

Per diem rate for USEPA and Environ meetings is $201/day ($155 hotel + $46 meals) for overnight stay and $46/day tor no overnight slay per DOD Per Diem website (Lake County or Chicago). 

Per diem for Hillsboro is $85/day ($55 hotel + $30 meals) for overnight stay and $3Q/day for no ovemight stay per DOD Per Diem website (Conus rate). 

Auto rates for Chicago visits based on $40/day for car + $10 gas + $30 airport part<ing. 

Auto rates for Hillsboro visits based on $40/day for car + $20/day gas. 

Auto rates for Hillsboro field work based on 4WD tnjck 9 $60/day + $15/day gas. 

Airtare from STL to CHI based on $20<Vround trip (with a 3-week advance reservation). 

Airfare from DAY to CHI based on $250/round trip (with a 3-week advance resenration). 

Airtare from BOS to CHI based on $300/round trip (with a 3-week advance reservation). 

MKB031680041 D0C',V2 



CH2MHILL 

CH2M HILL 

135 South 84th Street 

Suite 325 

Milwaukee, Wl 53214-1456 

Tel 414.272.2426 

Fax 414.272.4408 

June 20, 2003 

175041.PP.01 

Mr. Dion Novak 
Remedial Project Manager (SR-6J) 
U.S. Environmental Protection Agency 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Dear Mr. Novak: 

Subject: Request for Approval - Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Submitted for your review and approval is the following Work Plan Revision Request No. 1: 

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial 
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an 
estimated cost and fee of $164,886 and 1,328 LOE hours. 

This Work Plan Revision Request is comprised of two (2) packages: 

• Work Plan Revision Request without financial information 
• Financial information 

Tlie financial information is to be considered CH2M HILL Confidential Business Information and is 
not for public disclosure. Upon your approval, please forward these original documents to the Project 
Officer, and then to the Contracting Officer for final approval. 

Sincerely, 

CH2MHILL 

V 
saac H. Johnsc 

Program Ma^(^ger 

Enclosures 
c: Stephen Nathan/PO/U.S. EPA Region 5 

Marshall McReynolds/CO/U.S. EPA Region 5 



53.301-1411 

COMrFIACT PRICING PROPOSAL COVER SHEET SOLICIT ATI0Nrt;ONTRACT/MODIFICATION 

68-We-002S 

FORM APPROVED 0MB NO 

NOTE: Thisurm is usf<: n contract actions if submission of cost or priang data is required. (See FAR 15.S04-6(b)) 

2 N A I * AND fkDDRFSS C-F OP! (Induda ZIP Cede, 

CH2M HILL, t ^ 

1 B South 84th Street, Suite 325 

Krtlwaukee.WI 53214 

3A NAME AND TITLE OF OFFERORS POINT 
OF CONTACT 

Isaac H Johnson 

Program Manager 

TELEPHONE NO 

(414)272-2426 

A. NEW CONTBACT 

B. CHANGE ORDER 

C. PRICE REVISION/ X 

REDETERMINATION 

4. TYPE OF CONTRACT ACTION (Check) 

D. LETTER CONTRACT 

E. UNPRICED ORDER 

F OTHER (Spealy) 

Work Plan Revision Request 

5. TVPE OF CONTRAC (ChK*) 

^FFP r i c P F F [ _ ] c " l F f x l c 

loTHFf (£p»<iV) 

3. I Tr-t UI- UUN 

3 r : Elo A. COST 

$149,896 

6 PROPOSED COST |A<B=C1 

B. PROFIT/FEE 

$14,990 $164,886 

7 PLACE(S: AND PEFIIDDlS) OF PERFORM^NCE 

Eagle Zinc Site, IL W.A. # 136-RSBD-B5Y7/W.A. # 219-RSBD-B5Y7 Estimated Completion September 29, 2003 

a ust and re-erence the identiflcation, quantity and total price proposed for eacfi contract line item A line item cost breakdown supporting this recap is 

requrred unless otneimse specffied by the Contractinq Officer (Continue on reverse, and then an plain paper if necessary. Use same headings ) 

A L»JE ITEM '10 B. lOENTIFCATION C. QUANTITV D TOTAL PRICE 

Eag e Zirx; She, Hillsboro, Illinois 

Remedial InvestigaticrVFeasibility Study Oversight 

Work Plan Revision Request No 1 

W A # 136-RSBD-B5Y7W A # 219-RSBD-B5Y7 LOE 1,328 $164,886 

9 PROVO: NAME, ADDRESS. AND TELEPHONE NUMBER FOR THE FOLLOWING (If available) 

A CONTRAC'ADMINISTFATION OFFICE 

Mr Marshall McRe^rods. Contracting Officer 

U S Environmental Prelection Agency 

Acqusitico Secton 

77 West .Jackson B45ulevard 

Chicago, IL 60S04-3590 (312) 836-5858 

B. AUDIT OFFICE 

Mr. Kenneth HII, Branch Manager 

Defense Contract Audit Agency 

Denver Branch Office 

7112 West Jefferson Avenue, Suite 200 

Lakewood, CO 80235-2327 (303) 969-5000 

I. WILL YOU REQUIRE [Hi: USE OF ANY GOXtRNHENT PROPERTY 

IN THE PERFORMANCE OF THIS WORK? 

(It -Yair. kttnPlY) 

1 lA. DO YOU REQUIRE GOVERN­

MENT CONTRACT FINANCING 

TO PERFORM THE PROPOSED 

CONTRACT? 

(It'Yes,'complete Item 1 IB) 

^]YES | ^ ] | NO [XIYES a NO 

11B. TYPE OF FINANCINI (ck one) 

I IADVANCE PTJPROGRFSS 

PAYMENTS PAYMENTS 

D' GUARANTEED LOANS 

'. HAVE YOU BEEN AWARDED ANY CONTRACTS OR SUBCONTRACTS 

FOR THE : A M E OR f ;IM 1_AR ITEMS WITHIN THE PAST 3 YEARS? 

(II 'Yes.' idanofy itam(i) custcmer(s) and contract nvmbei^s)) 

13. IS THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-

MATMG AND ACCOUNTING PRACTICES AND PROCEDURES ANC 

FAR PART 31 COST PRINCIPLES? (II 'No', explain) 

T J Y E S L J ^ ° AJl':);5 6(l-W8-0040 E YES D' NO 

14. COS' A(XX)UNTnG STANDARDS BOARD (CAS8) DAT (Pubic l a w gl-JTS asamendedand FAR PART 30) 

A WILL THIS CONTRACT ACTION BE SUBJECT 10 CASB REGUt-ATIONqB. 

(tl t l o ' , explain m prc^tosat) 

5]YES QJI INO 

HAVE YOU SUBMITTED A CASB DISCLOSURE STATEMENT? 

(CASBDS.1 or 2)? (If'Yes, spadly in proposal the oHioe to whcti 

a i tm t ied and it determined to be adequate) 

[ihi ES I | N O (DCMAO, Denver) 

HAVE YOl- BEEN NOTFIED THAT YOU ARI OR MAY BE IN NON-

C0l*^. IA^CE WITH VIXIR DISCLOSURE STATEMENT OR COST 

ACCCXJN1ING ST AND f l ' 'Yes ' explain m proposal) 

D. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR 

DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING 

STANDARDS? (II'Yes,'explawi in proposal) 

DVES C], NO DYI •ES 01 NO 

luepforoeel 13 submitted in reaponHO to frte RFP. contraci, fncxfficalion, efc in Rem 1 and reflecte our t)eeteetinf«le3an*of actual coste a 
ci tiisdate ar>J'»ntamB with the fwtiuctiofe in FAR 15 ft04-6(bX2). Table 15-2. Bysubmitting this pfopoeal. theotletof. rf aeiected for 
rogottation, uriarts the contracting officet « an ajthorized representors Ihe right to examine, at any fmebetore aMard. tioee books, 
records, doc))rr«<nb and other typea erf tachjd nformatton. regardees of form or whettier such supporting intormalon is speciticailyref-
erpnced or r o u i e d in Ihepfopoeai m t ie base for pricing, that wil permit an adequate walualion of the proposed price. 

IS NAME AN: ) TITLE (Yyoo) 
Isaacbi ..ohnson, F'lojram Manage) 

16.r4AMEOFFRM 
CH2M HILL. INC 

18. DATE OF SUBMISSION 

6 -Bo-O'^ 
NSN 7540-01 142-9645 STANDARD FORM t411 (RtV. 7-87) 

Preecribed by GSA 

FAR148CFR)53.215-2(c) 



FINANCIAL INFORMATION 

EAGLE ZINC SITE, HILLSBORO, IL 

CH2M HILL RAC V 
EPA CONTRACT NO. 68-W6-0025 

WA NO. 136-RSBD-B5Y7/WA NO. 219-RSBD-B5Y7 

June 20, 2003 

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



CH2M Hill 
Cost Summary Report 

LOE 

CH2M PROF GRADE 4 

CH2M PROF GRADE 3 

CH2M PROF GRADE 2 

CH2M PROF GRADE 1 

CH2M TECH GRADE 2 

CH2M TECH GRADE 1 

Total LOE 

OFFICE 

CH2M OFFICE 

Total OFFICE 

Total LABOR 

ODC 

CH2M COMMUNICATIONS 

CH2M HEALTH & SAFETY 

CH2M COMPUTER 

CH2M REPROGRAPHICS 

CH2M SUPPLIES 

CH2M PO.STAGE 

MISCELUNEOUS EXPENSES 

Total ODC 

CH2M TRAVEL 

INDIRECT COST 

CH2M FRINGE (2000-2003) 

CH2M FRINGE (2004) 

CH2M OVERHEAD (2000-2003) 

CH2M OVERHEAD (2004) 

C;H2M G & A (2000-2003) 

CH2M G & A (2004) 

WA#136-RSBD-B5Y7 
68-W6-0025 

Apportioned 
Rate 

$1.25 

$1.60 

$4.40 

0.367 

0.379 

0.521 

0.523 

0.612 

0.616 

Basis 
(Hours/S) 

132 

885 

139 

140 

2 

30 

1,328 

121 

1,449 

1,449 

1,196 

1,449 

$23,821 

$27,041 

$23,821 

$27,041 

$23,821 

$27,041 

Cost 

$6,833 

$34,123 

$3,687 

$3,273 

$47 

$544 

$48,507 

$2,355 

$2,355 

$50,862 

$1,811 

$1,913 

$6,376 

$1,098 

$750 

$695 

$176 

$12,819 

$9,436 

$8,742 

$10,249 

$12,411 

$14,142 

$14,578 

$16,657 

Total INDIRECT COST $76,779 

FEE 

CH2M />,ward Fee 

CH2M Base Fee 

Total FEE 

Total Cost 

0.06 

0.04 

$149,896 

$149,896 

$8,994 

$5,996 

$14,990 

$164,886 

Thursday, June 19,2003 Page 1 of 1 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Complete 
RAC V Work Plan - Eagle Zinc, IL 

Task 

01 

01.01 

01.02 

01.03 

P-4 

38 

8 
n 

30 

P-3 

270 

82 

5 

183 

P-2 

34 

15 

15 

4 

P-1 

24 

20 

4 

0 

T-2 

2 

0 

2 

0 

T-1 

30 

4 

0 

26 

LOE 
Labors 

$14,293 

$4,412 

$72? 

$9,158 

Clerical 
Hours 

41 

8 

2 

31 

Clerical 
Labor$ 

$789 

$152 

$38 

$599 

PU 
Premium 

$0 

$0 

$0 

$0 

CPS$ 

$576 

$194 

$42 

$341 

Comm. $ 

$549 

$171 

$35 

$342 

ODC 
Postage 

$104 

$62 

$42 

$0 

ODC 
Supplies 

$0 

$0 

$0 

$0 

ODC 
Reprog. 

$312 

$256 

$56 

$0 

ODC 
Other 

$0 

$0 

$0 

$0 

ODC 
Total 

$1,541 

$683 

$175 

$G83 

Computer 

$1,932 

$603 

$123 

$1,206 

Total 
Equip. 

$0 

$0 

$0 

$0 

Travel S 

$1,716 

$0 

$0 

$T,716 

Subpool 

$0 

$0 

$0 

$0 

Indirect 
Costs 

$22,710 

$6,846 

$1,140 

$14,723 

ToUl 
Fees 

$4,298 

$1,270 

$220 

S2,8Q9 

Total 
LOE 

398 

129 

26 

243 

Total 
Cost 

$47,277 

$13,966 

$2,418 

$30,894 

02 

02.01 

03 

03.01 

07 

07.01 

0 

0 

0 

0 

48 

48 

110 

110 

4 

4 

72 

72 

0 

0 

50 

50 

0 

0 

0 

0 

108 

108 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$4,282 

$4,282 

$3,983 

$3,983 

$5,317 

$5,317 

8 

8 

1 

1 

8 

8 

$157 

$157 

$19 

$19 

$157 

$157 

$0 

$0 

$0 

$0 

$0 

$0 

$176 

$176 

$259 

$259 

$115 

$115 

$148 

$148 

$204 

$204 

$160 

$160 

$50 

$50 

$10 

$10 

$100 

$100 

$250 

$250 

$0 

$0 

$0 

$0 

$250 

$250 

$30 

$30 

$0 

$0 

$0 

$0 

$176 

$176 

$0 

$0 

$873 

$873 

$679 

$679 

$375 

$375 

$519 

$519 

$717 

$717 

$563 

$563 

$0 

$0 

$0 

$0 

$0 

$0 

$1,150 

$1,150 

$1,274 

$1,274 

$1,604 

$1,604 

$0 

$0 

$0 

$0 

$0 

$0 

$6,724 

$6,724 

$6,002 

$6,002 

$8,291 

$8,291 

$1,371 

$1,371 

$1,267 

$1,267 

$1,631 

$1,631 

110 

110 

162 

162 

120 

120 

$15,077 

$15,077 

$13,942 

$13,942 

$17,939 

$17,939 

09 

09.01 

10 

10.01 

0 

0 

20 

17 

76 

76 

77 

70 

15 

15 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$3,363 

$3,363 

$3,900 

$3,486 

8 

8 

6 

4 

$157 

$157 

$114 

$76 

$0 

$0 

$0 

$0 

$146 

$146 

$123 

$112 

$124 

$124 

$129 

$114 

$50 

$50 

$81 

$54 

$0 

$0 

$0 

$0 

$0 

$0 

$6 

$3 

$0 

$0 

$0 

$0 

$319 

$319 

$339 

$283 

$436 

$436 

$453 

$400 

$0 

$0 

$0 

$0 

$572 

$572 

$784 

$784 

$0 

$0 

$0 

$0 

$5,331 

$5,331 

$6,021 

$5,343 

$1,018 

$1,018 

$1,161 

$1,037 

91 

91 

97 

87 

$11,197 

$11,197 

$12,772 

$11,409 

10.02 

Totals: 

$414 $38 $0 $11 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 

132 885 139 140 30 $48,507 121 $2,355 $0 $1,913 $1,811 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 

$1,363 

12 

12.01 

13 

13.01 

15 

15.01 

16 

16 

10 

10 

0 

0 

64 

64 

200 

200 

12 

12 

0 

0 

40 

40 

0 

0 

0 

0 

0 

0 

8 

8 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$3,330 

$3,330 

$9,388 

$9,388 

$651 

$651 

6 

6 

24 

24 

19 

19 

$118 

$118 

$472 

$472 

$372 

$372 

$0 

$0 

$0 

$0 

$0 

$0 

$102 

$102 

$384 

$384 

$32 

$32 

$107 

$107 

$343 

$343 

$49 

$49 

$50 

$50 

$200 

$200 

$50 

$50 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$260 

$260 

$1,927 

$1,927 

$131 

$131 

$378 

$378 

$1,206 

$1,206 

$172 

$172 

$0 

$0 

$0 

$0 

$0 

$0 

$572 

$572 

$1,764 

$1,764 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$5,221 

$5,221 

$14,933 

$14,933 

$1,545 

$1,545 

$988 

$988 

$2,969 

$2,969 

$287 

$287 

80 

80 

250 

250 

20 

20 

$10,867 

$10,867 

$32,658 

$32,658 

$3,158 

$3,158 

$76,779 $14,990 1,328 $164,886 

06^18/2003 
CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period 1 
RAC V Work Plan • Eagle Zinc, IL 

Totals: 

Task 

01 

01.01 

01 02 

01.03 

02 

02.01 

P-4 

23 

8 

0 

15 

0 

0 

p-3 

150 

82 
n 
O 

63 

0 

0 

p-2 

34 

15 

15 

4 

0 

0 

p-1 

24 

20 

4 

0 

0 

0 

T-2 

2 

0 
o 

0 

0 

0 

T-1 

15 

4 
n 

11 

0 

0 

LOE 
Labors 

$8,554 

$4,412 

$722 

$3,420 

$0 

$0 

Clerical 
Hours 

26 

8 

2 

16 

0 

0 

Clerical 
Ubor$ 

$494 

$152 

.•R-lfi 

$304 

$0 

$0 

PU 
Premium 

$0 

$0 

$0 

$0 

$0 

$0 

CPS$ 

$360 

$194 

S42 

$125 

$0 

$0 

Comm. $ 

$343 

$171 

$35 

$136 

$0 

$0 

ODC 
Postage, 

$104 

$62 

$42 

$0 

$0 

$0 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Reprog. 

$312 

$256 

$56 

$0 

$0 

$0 

ODC 
Other 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Total 

$1,118 

$683 

$175 

$261 

$0 

$0 

Computer 

$1,206 

$603 

$123 

$480 

$0 

$0 

Total 
Equip. 

$0 

$0 

$0 

$0 

$0 

$0 

Travel $ 

$0 

$0 

$0 

$0 

$0 

$0 

Subpool 

$0 

$0 

$0 

$0 

$0 

$0 

Indirect 
Costs 

$13,572 

$6,846 

$1,140 

$5,586 

$0 

$0 

Total 
Fees 

$2,494 

$1,270 

$220 

$1,005 

$0 

$0 

Total 
LOE 

248 

129 

26 

93 

0 

0 

Total 
Cost 

$27,439 

$13,966 

$2,418 

$11,n8B 

$0 

$0 

03 

03.01 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

12 

12.01 

13 

13.01 

15 

15.01 

0 

0 

0 

0 

0 

0 

20 

17 

3 

0 

0 

0 

0 

0 

0 

4 

4 

0 

0 

0 

0 

77 

70 

7 

0 

0 

0 

0 

6 

6 

SO 

50 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

108 

108 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$3,983 

$3,983 

$0 

$0 

$0 

$0 

$3,900 

$3,486 

$414 

$0 

$0 

$0 

$0 

$225 

$225 

1 

1 

0 

0 

0 

0 

6 

4 

2 

0 

0 

0 

0 

3 

3 

$19 

$19 

$0 

$0 

$0 

$0 

$114 

$76 

$38 

$0 

$0 

$0 

$0 

$57 

$57 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$259 

$259 

$0 

$0 

$0 

$0 

$123 

$112 

$11 

$0 

$0 

$0 

$0 

$10 

$10 

$204 

$204 

$0 

$0 

$0 

$0 

$129 

$114 

$15 

$0 

$0 

$0 

$0 

$11 

$11 

$10 

$10 

$0 

$0 

$0 

$0 

$81 

$54 

$27 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$30 

$30 

$0 

$0 

$0 

$0 

$6 

$3 

$3 

$0 

$0 

$0 

$0 

$0 

$0 

$176 

$176 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$679 

$679 

SO 

$0 

$0 

$0 

$339 

$283 

$56 

$0 

$0 

$0 

$0 

$21 

$21 

$717 

$717 

$0 

$0 

$0 

$0 

$453 

$400 

$53 

$0 

$0 

$0 

$0 

$40 

$40 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$1,274 

$1,274 

so 
$0 

$0 

$0 

$784 

$784 

$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$6,002 

$6,002 

$0 

$0 

$0 

$0 

$6,021 

$5,343 

$678 

$0 

$0 

so 
$0 

$423 

$423 

$1,267 

$1,267 

$0 

$0 

$0 

$0 

$1,161 

$1,037 

$124 

$0 

$0 

so 
$0 

$77 

$77 

162 

162 

0 

0 

0 

0 

97 

87 

10 

0 

0 

0 

0 

6 

6 

$13,942 

$13,942 

$0 

$0 

$0 

$0 

$12,772 

$11,409 

$1,363 

$0 

$0 

$0 

$0 

$843 

$843 

43 237 84 132 IS $16,662 36 $684 $0 $752 $686 $195 $0 $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019 $5,000 513 $54,995 

06/19/2003 
CH2M HILL CONRDENTIAL BUSINESS INFORMATION 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period 2 
RAC V Work Plan • Eagle Zinc, IL 

Task 

01 

01.01 

01.02 

01.03 

02 

02.01 

03 

03.01 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

12 

12.01 

13 

13.01 

15 

15.01 

Totals: 

P-4 

15 

0 

0 

15 

0 

0 

0 

0 

48 

48 

0 

0 

0 

0 

0 

16 

16 

10 

10 

0 

0 

89 

P-3 

120 

0 

0 

120 

110 

110 

0 

0 

72 

72 

76 

76 

0 

0 

0 

64 

64 

200 

200 

6 

6 

648 

P-2 

C 

0 

0 

0 

0 

0 

0 

0 

0 

0 

15 

15 

0 

0 

0 

0 

0 

40 

40 

0 

0 

55 

P-1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

8 

8 

T-2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

T-1 

15 

0 

0 

15 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

15 

LOE 
Labors 

$5, .'39 

$0 

$0 

$5,739 

$4,282 

$4,282 

$0 

$0 

$5,317 

$5,317 

$3,363 

$3,363 

$0 

$0 

$0 

$3,330 

$3,330 

$9,388 

$9,388 

$426 

$426 

$31,845 

Clerical 
Hours 

15 

0 

0 

15 

8 

8 

0 

0 

8 

8 

8 

8 

0 

0 

0 

6 

6 

24 

24 

16 

16 

85 

Clerical 
Labors 

$295 

$0 

$295 

$157 

$157 

$0 

$0 

$157 

$157 

$157 

$157 

$0 

$0 

$0 

$118 

$118 

$472 

$472 

$315 

$315 

$1,671 

PU 
Premium 

SO 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

CPSS 

$216 

$0 

$216 

$176 

$176 

$0 

$0 

$115 

$115 

$146 

$146 

$0 

$0 

$0 

$102 

$102 

$384 

$384 

$22 

$22 

$1,162 

Comm. $ 

$206 

$0 

$0 

$206 

$148 

$148 

$0 

$0 

$160 

$160 

$124 

$124 

$0 

$0 

$0 

$107 

$107 

$343 

$343 

$37 

$37 

$1,125 

ODC 
Postage 

$0 

$0 

$0 

$0 

$50 

$50 

$0 

$0 

$100 

$100 

$50 

$50 

$0 

$0 

$0 

$50 

$50 ^ 

$200 j 

$200 ] 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$250 

$250 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

$0 

so 
$0 

$500 

$500 

$50 \ $0 

$50 

$500 1 

1 
f 
> 

$0 

$750 

ODC 
Reprog. 

$0 

$0 

$0 

$0 

$250 

$250 

SO 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$500 

$500 

SO 

$0 

$750 

ODC 
Other 

SO 

$0 

$0 

$0 

so 
$0 

so 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

so 

ODC 
Total 

$422 

$0 

$0 

$422 

$873 

$873 

SO 

$0 

S375 

$375 

$319 

$319 

$0 

$0 

$0 

$260 

$260 

$1,927 

$1,927 

$110 

$110 

$4,286 

Computer 

$726 

$0 

$0 

$726 

$519 

$519 

$0 

$0 

S563 

$563 

$436 

$436 

$0 

$0 

$0 

S378 

$378 

$1,206 

$1,206 

$132 

$132 

$3,960 

Total 
Equip. 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

so 
$0 

$0 

$0 

so 
$0 

$0 

so 
$0 

$0 

$0 

so 
$0 

$0 

Travel $ 

$1,716 

$0 

$0 

$1,716 

$1,150 

$1,150 

$0 

$0 

$1,604 

$1,604 

$572 

$572 

SO 

$0 

$0 

$572 

$572 

$1,764 

$1,764 

$0 

$0 

$7,378 

Subpool 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$0 

$0 

Indirect 
Costs 

$9,138 

$0 

$0 

$9,138 

$6,724 

$6,724 

SO 

$0 

$8,291 

$8,291 

$5,331 

$5,331 

$0 

$0 

$0 

$5,221 

$5,221 

$14,933 

$14,933 

$1,122 

$1,122 

$50,760 

Total 
Fees 

$1,804 

$0 

$0 

$1,804 

$1,371 

$1,371 

SO 

$0 

$1,631 

$1,631 

$1,018 

$1,018 

$0 

$0 

$0 

$988 

$988 

$2,969 

$2,969 

$210 

$210 

$9,990 

Total 
LOE 

150 

0 

0 

150 

110 

110 

0 

0 

120 

120 

91 

91 

0 

0 

0 

80 

80 

250 

250 

14 

14 

815 

Total 
Cost 

$19,839 

$0 

$0 

$19,839 

$15,077 

$15,077 

SO 

$0 

$17,939 

$17,939 

$11,197 

$11,197 

SO 

$0 

$0 

$10,867 

$10,867 

$32,658 

$32,658 

$2,315 

$2,315 

$109,891 
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